
Hangman Creek Watershed Modeling 

Proposed Project Timeline 
 
 
Milestone (Task#) DEADLINE 

Project Start July 14, 2006 

Conduct Project Kick-off Meeting & Site Visit (Task 2) July 21, 2006 

Submit Technical Memorandum with Draft Data Bibliography (Task 3) August 4, 2006 

Submit Technical Memorandum with Draft Modeling Approach (Task 4) August 11, 2006 

Conference Call to Discuss Draft Modeling Approach (Task 9) August 16, 2006 

Receive Final Comments and Approval of Draft Modeling Approach (Task 5) August 23, 2006 

Submit Final Modeling Approach (Task 5) August 30, 2006 

Submit QAPP to EPA (Task 1) September 6, 2006 

Receive EPA Comments on QAPP (Task 1) September 20, 2006 

Incorporate EPA Comments into QAPP and Submit as Final (Task 1) September 27, 2006 

Submit Draft Modeling Report and Copies of Draft Model (Task 7) October 16, 2006 

Conference Call to Discuss Draft Modeling Report and Draft Model (Task 9) October 25, 2006 

Receive Final Comments on Draft Modeling Report and Draft Model (Task 7) October 30, 2006 

Conduct Model Training (Task 6) TBD 

Submit Final Modeling Report and Final Model (Task 8) November 20, 2006 

Project End November 20, 2006 
 
*Another team conference call with be scheduled, as necessary. 
 
 
 
Dave’s notes from this meeting: 
 
Attendees: Laura Blake, Tony Gendusa, Scott Coffee for CDM/Cadmus 
                   Elain Snowert, Joe Joy for Ecology 
                   Dee Bailey, C d’A Tribe 
                   Rick Noll, Walt Edalene for Spokane CD 
                   David Ragsdale for EPA 
 

• A questionnaire will be sent out about model training and interest in participation 

• The project is supposed to support a TMDL for Fecs, P and turbidity 

• IDEQ has a public meeting scheduled on August 2 to discuss their TMDL for the State of Idaho’s 
portion of the watershed 

• The C d’A tribe has 1 meter lidar coverage for Hangman Creek (but not the tributaries) 

• EPA (Dave) will ask internally about the expectations for the model QAPP and relay that 
information to Laura 

• Meeting adjourned for field trip through watershed 


